

Capstone 01- ENGI 4000
Development of a Comprehensive Project Management Plan

Assignment: Chapter 01	ECON 1	Worth; 2.5% of course grade
Submission Date: September 22, 2026	Group:	
Student Name		
1.		
2.		
3.		
4.		

Late submission penalties:

One day (-0.5 mark)	Two days (-1.0 marks)	Three days (-1.5 marks)	Four days (-2.0 marks)	Five days (-2.5 marks)

Submission will be ignored and marked ZERO if assignment was submitted incorrectly, outside the Blackboard, or submitted in different format than PDF.

Objective

Each group will prepare a high-level project management plan outlining how their Capstone project (ENGI 4000 – Capstone I) will be initiated, organized, monitored, and completed. This plan will serve as a guiding document from project conception through delivery.

Guidelines

Your submission must be a **written report** and include the following:

- **Cover Page:** to include:
 - **project title,**
 - **Table of Contents:** clearly organized with sections and subsections.
 - **Executive Summary:** highlight key elements of the plan.
- **Format:** use sections/subsections, diagrams, charts, and tables where applicable.
- **References:** include all sources in proper citation format.

Required Components

A. Scope and Definition, ECON 1

- Clearly define the Project objectives, purpose and boundaries.
- Identify stakeholders and describe their expectations.
- List potential assumptions and constraints.

B. Project Milestones, ECON 1

- Based on the course critical path and “potential critical path of capston2 ENGI 4500”, create a timeline with major milestones and target dates.
- Feel free to add details to cover wider range of project components or to fit specific project need, not to omit any of course critical path sections.
- Briefly explain the project phases and how each contributes to the project:
 1. Initiation,
 2. Definition: delivering the Project Plan
 3. Implementation: delivering the product, service
 4. Completion.
- Represent milestones visually (Gantt chart).

C. Project Deliverables, ECON 1

- Provide a detailed list of project deliverables.
- Define measurable acceptance criteria for each deliverable. (concise, not overly detailed)
- Distinguish between intermediate and final deliverables. (Capstone 1 and Capstone 2)

D. Individual Responsibilities and Team Organization, ECON 1

- Develop a team organizational chart.
- Assign general roles and responsibilities to each team member.
- Discuss strategies for maintaining team cohesion and professionalism.

Evaluation Rubric (25 marks – equivalent to 2.5% of course grade)

Section	Marks	Criteria
Cover page & Report Quality	5	Proportional layout; includes title, table of contents, and summary of the plan; clarity of writing; effective use of visuals; proper references.
Scope & Definition	5	Clear, well-structured objectives; stakeholders, assumptions and concentration
Milestones	5	Correct timeline aligned with critical path; effective visual representation (e.g., Gantt chart)
Project deliverables	5	Clear and measurable; distinction between intermediate and final
Team Organization	5	Clear roles and responsibilities; accountability mechanisms; effective organizational structure